

Week of:

Week 1

What changed this week

- Created the initial Barkada League React/Vite project structure.
- Set up the main pages for the application: Leaderboard, Match History, Record Match, Edit Match, and Player Profile.
- Built reusable React components for buttons, badges, inputs, selects, form fields, match cards, stat cards, and leaderboard rows.
- Implemented the initial navigation and responsive layout.
- Created the dark black and neon cyan visual style for the application.
- Added the initial Express backend and established the basic REST API structure.
- Created the initial PostgreSQL database structure for players, seasons, and matches.
- Added sample players, a season, and initial match data so the frontend could be developed against realistic information.
- Connected the React application to the backend for retrieving initial data.

Why

The main goal for the first week was to establish the foundation of the application before working on the more complicated database operations.

I wanted the major screens and reusable components to exist first so that the project would have a consistent structure instead of building every page separately. I also wanted to establish the database and API structure early because the leaderboard depends on real match data rather than hard-coded values.

What broke or what I got stuck on

One of the harder parts was understanding how the different layers of the application were connected. The React frontend, Express server, and PostgreSQL database each worked as separate pieces, but getting them to communicate correctly required more debugging.

I also had to think carefully about which data should be stored and which data should be calculated. For example, wins, losses, win percentage, ranking, and streak should not be manually stored as values that the user edits. They should be derived from the match records.

Another issue was making the interface responsive. Some layouts that looked fine on desktop needed adjustments when viewed at a phone width, especially the match forms and navigation.

What is left

The main work left for the next week was to finish the database integration and CRUD operations, connect the match forms completely to the API, and make sure that creating, editing, and deleting a match correctly updates the leaderboard.

I also needed to test the API more thoroughly and improve error handling and validation.